COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 17/ 2020

ESTI MATE SUMVARY 13:31: 57
CONTI D C22145 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 22145-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 70.5 DAYS TIME ALLOW 120 WORK DAYS
SH145 MP 24849 and US 550 MP 90 WAl Repairs PERCENT TI ME: 58.75 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO CLl45A-077
SH 145 MP 24.5 & 49.3 & US 550 MP 90 WALL REPAI RS

NAME OF ROAD:

PRQJECT COUNTI ES: OURAY MONTEZUMA
DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 17/ 2020 DATE TI ME STARTED 04/20/2020
2273 RIVER ROAD DATE LET 12/ 19/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 14/2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 04/ 20/ 2020

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 1,697, 545.99 PARTI Cl PATI NG $  1,020,732.08 $ 207, 436. 41
AWARD PRQJECT AMT: $ 1,495,553. 37 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 60. 13% TOTAL EARNI NGS 1, 020, 732. 08 207, 436. 41
FUNDS AVAI LABLE: $ 676, 813.91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 020, 732. 08 207, 436. 41
TOTAL CLAI M5 $ 0.00 RETAI NAGE -22,433. 30 -1,721.19
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 998, 298. 78 205, 715. 22
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 998, 298. 78 205, 715. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 205,715.22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22145-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: C145A- 077 ESTI MATE NO 0004 13:31: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0010 202-00033 Renoval of Pipe 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0015 202- 00090 *Renpval of Delineator 10. 000 8. 000
EACH 2.000 14. 00
7.00000 10. 000 70. 00
0020 202-00150 Renoval of Vall 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1.000 6, 500. 00
0025 202-00220  *Renpval of Asphalt Mat 513. 000 208. 000
SY 305. 000 7,625.00
25. 00000 513. 000 12, 825.00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 225. 000 20. 000
5% 0. 000 0. 00
30. 00000 20. 000 600. 00
0035 202-00250 *Renoval of Pavenent Marking 2, 000. 000 294. 000
SF 150. 000 435. 00
2.90000 444,000 1, 287. 60
0040 202-01130 *Renoval of Guardrail Type 3 1, 262. 500 1, 262. 500
LF 0. 000 0. 00
3.50000 1, 262. 500 4,418.75
0045 202-01300 *Renpval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0050 203-00440 Rock Excavation (Special) 0. 000 0. 000
cY 0. 000 0. 00
275. 00000 0. 000 0.00
0055 203-01582  Truck (Dunp) 10. 000 10. 000
HOUR 0. 000 0. 00

92. 00000 10. 000 920. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 01594

203- 01597

203- 02330

206- 00000

206- 00065

206- 00510

207- 00205

208- 00002

208- 00020

208- 00021

208- 00035

C22145
22145-BID
Cl145A- 077

| TEM
DESCRI PTI ON

ROADWAY

Conbi nati on Loader

*Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

Filter Material

(Class A)

*Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

*Silt Fence (Reinforced)

*Aggr egat e Bag

(FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
HOUR
100. 00000
3. 000
HOUR
370. 00000
50. 000
HOUR
33. 00000
1, 159. 000
cy
50. 00000
20. 000
cy
180. 00000
44. 000
cy
140. 00000
0. 000
cy
115. 00000
300. 000
LF
4. 50000
200. 000
LF
2. 25000
281. 000
LF
3. 00000
230. 000
LF

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 000
2.000
19. 000

3. 000
0. 000
3. 000

20. 000
0. 000
20. 000

1,159
0. 000
000

000

1,159

0. 000
0. 000
0. 000

44.000
0. 000
44. 000

0. 000
0. 000
0. 000

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

230. 000
0. 000
230. 000
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200

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:31:57

AMOUNT

1, 900

1,110

660.

57, 950

6, 160

315

414.

1, 840

00

00

00

00

.00

00

.00

00

.00

00

00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22145-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: Cl45A- 077 ESTI MATE NO. 0004 13:31: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 4.000 2.000
EACH 2.000 400. 00
200. 00000 4. 000 800. 00
0120 208-00082 Construction Mat 0. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0.00
0125 208-00103 *Renmpval and Di sposal of Sedinent (Labor) 4.000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0130 208-00105 *Renoval and Di sposal of Sedinent (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0.00
0135 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 9. 500
HOUR 0. 000 0. 00
105. 00000 9. 500 997. 50
0140 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 6. 000 468. 00
78. 00000 6. 000 468. 00
0145 208-00207 *Erosi on Control Managenent 8. 000 8. 000
DAY 0. 000 0. 00
750. 00000 8. 000 6, 000. 00
0150 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0155 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0160 210-01130 *Reset Guardrail Type 3 100. 000 0. 000
LF 50. 000 1, 150. 00
23.00000 50. 000 1, 150. 00
0165 212-00006  *Seeding (Native) 0. 040 0. 030
ACRE 0. 000 0. 00

4,500. 00000 0. 030 135. 00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22145-BID ESTI MATE RUN 08/ 17/ 2020
PRQIECT Cl145A- 077 ESTI MATE NO 0004 13:31:57
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0170 212-00028 *Seedi ng (Wt | ands) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0175 212-00032 *Soi | Conditioning 0. 040 0. 000
ACRE 0. 000 0. 00
6, 275. 00000 0. 000 0. 00
0180 213-00002 *Mil ching (Weed Free Hay) 0. 040 0. 030
ACRE 0. 000 0. 00
4,260. 00000 0. 030 127. 80
0185 213-00012 *Spray-on Mil ch Bl anket 0. 040 0. 000
ACRE 0. 000 0. 00
6,621. 00000 0. 000 0. 00
0190 213-00061 *Mil ch Tackifier 10. 000 0. 000
LB 0. 000 0.00
23. 00000 0. 000 0. 00
0195 214-01010 *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0200 240- 00000 *Wldlife Biologist 5. 000 1.500
HOUR 2.500 262. 50
105. 00000 4.000 420. 00
0205 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0210 304-02005  Aggregate Base Course (C ass 2) 164. 000 164. 000
cY 0. 000 0.00
85. 00000 164. 000 13, 940. 00
0215 304-06000  Aggregate Base Course (Cl ass 6) 298. 000 91. 960
TON 0. 000 0. 00
48. 00000 91. 960 4,414.08
0220 403-00720 *Hot Mx Asphalt (Patching) (Asphalt) 315. 000 94. 500
TON 0. 000 0. 00
265. 00000 94. 500 25,042.50



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22145-BI D ESTI MATE RUN 08/ 17/ 2020
PRQIECT C145A- 077 ESTI MATE NO. 0004 13:31: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 420-00112 Geotextile (Drainage) (Cass 1) 1, 700. 000 1, 550. 000
Sy 0. 000 0. 00
4.00000 1, 550. 000 6, 200. 00
0230 420-00520  Geogrid Pavement Reinforcenent 775. 000 775. 000
SY 0. 000 0. 00
12. 00000 775. 000 9, 300. 00
0235 506-00209 Riprap (9 Inch) (Vell-G aded) 1, 020. 000 1, 020. 000
cY 0. 000 0. 00
230. 00000 1, 020. 000 234, 600. 00
0240 601-03000 *Concrete Cass D 2.000 0. 000
cY 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0245 602- 00000 *Rei nforcing Steel 275. 000 0. 000
LB 60. 000 120. 00
2. 00000 60. 000 120. 00
0250 603-50012 12 Inch Plastic Pipe 21.000 21.000
LF 0. 000 0. 00
50. 00000 21.000 1, 050. 00
0255 604-50003 Inlet Grating and Frane Type C 1. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0. 00
0260 605-00040 4 Inch Perforated Pipe Underdrain 100. 000 100. 000
LF 0. 000 0. 00
12. 00000 100. 000 1, 200. 00
0265 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 1, 275. 000 1, 275. 000
LF 0. 000 0. 00
25. 00000 1, 275. 000 31, 875. 00
0270 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 750. 00000 2.000 5, 500. 00
0275 607-11525  *Fence (Plastic) 50. 000 30. 000
LF 0. 000 0. 00
2. 00000 30. 000 60. 00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22145-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: Cl45A- 077 ESTI MATE NO. 0004 13:31: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 609-60011 Curb Type 6 (Section M (Asphalt) 250. 000 250. 000
LF 0. 000 0.00
20. 00000 250. 000 5, 000. 00
0285 612-00001  *Delineator (Type I) 12. 000 6. 000
EACH 0. 000 0. 00
21. 00000 6. 000 126. 00
0290 612-00002  *Delineator (Type II) 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0295 612-00003 *Del i neator (Type II1) 5. 000 3. 000
EACH 0. 000 0. 00
29. 00000 3. 000 87.00
0300 615-00030 Embanknent Protector Type 3 1. 000 1. 000
EACH 0. 000 0.00
3, 250. 00000 1. 000 3, 250. 00
0305 619-10240 *24 Inch Wl ded Steel Pipe 47.000 0. 000
LF 0. 000 0. 00
940. 00000 0. 000 0.00
0310 619-50320 4 Inch Plastic Pipe 87. 000 87. 000
LF 0. 000 0.00
10. 00000 87.000 870. 00
0315 625-00000 *Construction Surveying 1. 000 0.412
LS 0.188 6, 580. 00
35, 000. 00000 0. 600 21, 000. 00
0320 626-00000  *Mbbilization 1. 000 0. 462
LS 0. 000 0.00
266, 000. 00000 0. 462 122, 892. 00
0325 626-01114  *Public Information Managenent (Tier V) 180. 000 83. 000
DAY 35. 000 1, 155. 00
33. 00000 118. 000 3,894.00
0330 627-00013 *Paverent Marking Paint (H gh Build) 22.000 16. 000
GAL 0. 000 0.00

110. 00000 16. 000 1, 760. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

627-00013

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80355

630- 80360

630- 80364

630-80370

630- 80380

C22145
22145-BID
Cl145A- 077
| TEM
DESCRI PTI ON

ROADWAY

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
GAL
110. 00000
2, 280. 000
HOUR
25. 00000
58. 000
DAY
100. 00000
120. 000
DAY
600. 00000
40. 000
EACH
35. 00000
4. 000
EACH
35. 00000
2.000
EACH
3, 750. 00000
28. 000
EACH
25. 00000
13. 000
EACH
40. 00000
500. 000
LF
75. 00000
40. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
5. 000
6. 000

914. 000
425. 500
1, 339. 500

24.000
10. 000
34. 000

50. 000
23.000
73.000

13. 500
0. 000
13. 500

2.000
0. 000
2.000

1. 000
0. 000
1. 000

14. 000
0. 000
14.000

6. 500
0. 000
6. 500

200. 000
50. 000
250. 000

14. 000
6. 000
20. 000
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550.

10, 637

1,000

13, 800

3,750

30

50

00

00

.00

.00

.00

.00

.00

00

13:31:57

AMOUNT

660.

33, 487

3,400

43, 800

472.

70

3,750

350.

260.

18, 750

100

00

50

00

00

50

00

00

00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 630-85010

0395 630-86810

0400 700-70010

0405 700-70016

0410 700-70023

0415 700-70111

0420 700-70380

CAT NO0300

0425 202-00150

0430 206-00010

0435 503-01060

C22145
22145-BID
Cl145A- 077
| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adj ustnment

F/ A On-The-Job Trai nee

Project First Program

F/ A Erosion Control

MP 49 WALL 1

Renoval of Wall

Structure Excavation (Special)

*Mcropile (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

2.000

4,000. 00000

1. 000
EACH
15, 000. 00000

150, 000. 000
F A
1. 00000
400. 000
F A
1. 00000
1, 600. 000
F A
1. 00000
500. 000
F A
1. 00000
1, 000. 000
F A
1. 00000
CAT 0200
1. 000
EACH
6, 500. 00000
17. 500
cy
58. 00000
160. 000
LF

83. 00000

QrY TH'S PERI OD
QTY TO DATE

-467.
-81
-549.

17.
. 000
17.

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

560
590
150

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

CURRENT AMT $ 1,284,247.99$

. 000
. 000
. 000

500

500

. 000
. 000

13:31: 57
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
4, 000. 00
0. 00
7, 500. 00
0. 00
0. 00
-81.59
-549. 15
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
48,095.41$ 732, 000. 08
0. 00
6, 500. 00
0. 00
1, 015. 00
0. 00
13, 280. 00

. 000
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CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22145-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: Cl45A- 077 ESTI MATE NO. 0004 13:31: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 MP 49 WALL 1

0440 601-03000 *Concrete Cass D 10. 000 10. 000
cY 0. 000 0. 00
2, 850. 00000 10. 000 28, 500. 00
0445 602- 00000 *Rei nforcing Steel 90. 000 84. 000
LB 0. 000 0. 00
2.00000 84. 000 168. 00
CAT 0300 CURRENT AMT $ 49, 475.00 $ 0.00% 49, 463. 00

CAT NO0301 WP 49 WALL 2

0450 202-00150 Renoval of Wall 1. 000 0. 000
EACH 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00
0455 206-00010 Structure Excavation (Special) 8. 000 0. 000
cYy 8. 000 464. 00
58. 00000 8. 000 464. 00
0460 503-01060 *Mcropile (6 Inch) 176. 000 0. 000
LF 176. 000 14, 608. 00
83. 00000 176. 000 14, 608. 00
0465 503-01070 *Mcropile (7 Inch) 154. 000 77.000
LF 77.000 11, 088. 00
144. 00000 154. 000 22,176. 00
0470 601-03000 *Concrete Class D 12. 000 0. 000
cY 12. 000 34, 200. 00
2, 850. 00000 12. 000 34, 200. 00
0475 602- 00000 *Rei nforcing Steel 91. 000 0. 000
LB 91. 000 182. 00
2.00000 91. 000 182. 00

CAT 0301 CURRENT AMT $ 78,130.00 $ 67,042.00 $ 78, 130. 00
CAT NO0302 MP 90 WALL 3

0480 202-00150 Renoval of Wall 1. 000 0. 000
EACH 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00
0485 203- 00440 Rock Excavation (Special) 129. 000 0. 000
cY 129. 000 35, 475. 00

275. 00000 129. 000 35, 475. 00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22145-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: Cl45A- 077 ESTI MATE NO. 0004 13:31: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 MP 90 WALL 3

0490 206-00010  Structure Excavation (Special) 253. 000 0. 000
cY 253. 000 14,674.00
58. 00000 253. 000 14, 674. 00
0495 206- 00050 Structure Backfill (Special) 175. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0500 211-01115 *Rock Reinforcement (Nunmber 10) 14.000 0. 000
LF 14. 000 3, 500. 00
250. 00000 14. 000 3, 500. 00
0505 504- 05000 Wre Mesh Facing 850. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
0510 601- 03000 *Concrete Cass D 9. 000 0. 000
cY 9. 000 25, 650. 00
2, 850. 00000 9. 000 25, 650. 00
0515 602-00210 Wel ded Wre Fabric 450. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00

CAT 0302 CURRENT AMT $ 129,899.00 % 85, 799. 00 $ 85, 799. 00
CAT NO0303 MP 90 WALL 4

0520 202-00150 Renoval of Wall 1. 000 0. 000
EACH 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00
0525 203- 00440 Rock Excavation (Special) 51. 000 0. 000
cY 0. 000 0. 00
275. 00000 0. 000 0. 00
0530 206-00010  Structure Excavation (Special) 128. 000 0. 000
cY 0. 000 0.00
58. 00000 0. 000 0. 00
0535 206- 00050 Structure Backfill (Special) 103. 000 0. 000
cY 0. 000 0. 00

75. 00000 0. 000 0.00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22145-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: Cl45A- 077 ESTI MATE NO. 0004 13:31: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 MP 90 WALL 4

0540 211-01115 *Rock Reinforcement (Nunmber 10) 40. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0545 504- 05000 Wre Mesh Facing 508. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0.00
0550 601- 03000 *Concrete Class D 8. 000 0. 000
cY 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0555 602-00210 Wl ded Wre Fabric 264. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0.00
CAT 0303 CURRENT AMT $ 86, 954. 00 $ 6, 500. 00 $ 6, 500. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0560 620-00002 *Field Office (Class 2) 1.000 1. 000
EACH 0. 000 0. 00
62, 000. 00000 1. 000 62, 000. 00
0565 620-00020 *Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
6, 840. 00000 1. 000 6, 840. 00
CAT 0400 CURRENT AMT $ 68, 840.00 $ 0.00% 68, 840. 00

PROJECT TOTAL CURRENT AMI $ 1,697,545.99% 207,436.41$ 1,020, 732. 08



